

Understanding Project Scheduling

Audience: Project team members who are responsible for planning, controlling and analyzing cost, schedule and technical performance of an activity, project, or contract.

Goal: This 8 hour course will provide a basic understanding of how to construct a Critical Path Method (CPM) project schedule, update it with the current status and forecast, and produce meaningful status, progress, and forecast reporting charts and graphs.

Learning Objectives: Participants will be able to:

- Understand the purpose and benefits of the project schedule
- Understand basic scheduling concepts and terminology
- Understand how to identify activities, define project logic, estimate activity duration, and calculate “early” and “late” start and finish dates for the project’s activities to establish the schedule baseline
- Understand the significance of the critical path, total slack and schedule reserve
- Recognize various schedule reports and formats

Learning Methods: Lectures, discussions, demonstrations, and exercises

Key Topics:

- Activities and milestones
- Resources
- Forward pass and backward pass
- Project logic
- Horizontal and vertical schedule integration
- Critical Path
- Schedule status, progress and forecast

Suggested Prerequisites:

- None

Understanding Project Scheduling

Module Name	Topics	Learning Objectives - Participants will be able to:
1.0 Introduction	<ul style="list-style-type: none">• Instructor/participant introductions• Agenda• Course Objectives• Icebreaker: The Critical Path	<ul style="list-style-type: none">• Articulate course objectives and outcomes
2.0 Project Scheduling Overview	<ul style="list-style-type: none">• Scheduling Overview• Policy Introduction: 7120.5, NASA Schedule Management Handbook	<ul style="list-style-type: none">• Understand the purpose and benefits of the project schedule• Understand the governing requirements for schedule management on NASA projects• Understand the NASA project life cycle and the basic configuration of a satellite
3.0 Activity and Milestone Definition	<ul style="list-style-type: none">• Activities• Milestones• Vertical schedule integration• Types of constraints• Level of activity detail	<ul style="list-style-type: none">• Identify activities and milestones and recognize differences between them• Understand the significance of vertical schedule traceability• Recognize the role and use of constraints in the schedule• Determine how many activities are sufficient
4.0 Activity Sequencing	<ul style="list-style-type: none">• Project logic network• Horizontal schedule integration• Types of dependencies• Leads and lags	<ul style="list-style-type: none">• Understand the significance of horizontal schedule traceability• Recognize when to apply types of dependencies between activities• Understand the difference between leads and lags and their appropriate application• Understand the attributes of sound project logic

Understanding Project Scheduling

Module Name	Topics	Learning Objectives - Participants will be able to:
5.0 Activity Duration Estimating	<ul style="list-style-type: none">• Resources• Duration estimating methods• 3-point estimate	<ul style="list-style-type: none">• Understand the effect of resources on the schedule• Understand the pros and cons various duration estimating methods• Explain the differences between pessimistic, optimistic and most likely duration estimates
6.0 Schedule Development	<ul style="list-style-type: none">• Forward pass• Backward pass• Early start/finish dates• Late start/finish dates• Project calendars• Total slack• Free slack• Schedule reserve• Critical path• Schedule baseline• Project Control Milestone Method	<ul style="list-style-type: none">• Understand how forward and backward passes are calculated• Distinguish between early dates and late dates• Recognize the role of calendars in the schedule database• Explain the differences between total slack, free slack and schedule reserve• Identify the schedule critical path and secondary paths• Understand the significance of the schedule baseline• Understand how to summarize the schedule plan, actual and forecast for management

Understanding Project Scheduling

Module Name	Topics	Learning Objectives - Participants will be able to:
7.0 Schedule Status Accounting, Data Maintenance and Updating	<ul style="list-style-type: none">• Types of schedule status<ul style="list-style-type: none">- Percent complete- Actual start- Actual finish- Remaining duration- Actual duration- Expected finish• Sources of schedule status<ul style="list-style-type: none">- In-house projects- Out-of-house projects/contracts• Data maintenance• Updating the schedule• Current schedule vs. baseline schedule	<ul style="list-style-type: none">• Distinguish between actual performance, work in process, and estimate to complete• Understand how and where to obtain meaningful schedule status for both in-house effort and contractors• Identify elements of the schedule requiring routine maintenance to ensure accuracy and credibility• Understand the process for updating the schedule in a scheduling tool (e.g. MS Project)• Understand the significance of the differences between the current and baseline schedule
8.0 Schedule Performance Reporting	<ul style="list-style-type: none">• Status reporting• Progress reporting• Forecasting	<ul style="list-style-type: none">• Understand the differences between status, progress and forecast• Recognize the usefulness of various schedule reporting charts, graphs and formats• Understand the implications of schedule slips and delays