


Earned Value Reference Guide



Earned Value Components

Planned Value (PV):	The authorized budget assigned to the planned scheduled work to be accomplished for an activity.
Actual Cost (AC):	Total costs incurred accomplishing work performed during a given time period for an activity.
Earned Value (EV):	The authorized budget for the physical work accomplished.
Estimate At Completion (EAC):	The expected total cost of an activity when the scope of work will be completed.
Budget At Completion (BAC):	The total planned value for the project.
Estimate To Complete (ETC):	The expected cost needed to complete all the remaining work for an activity.

Earned Value Reference Guide

$$\text{Cost Variance (CV)} = \text{EV} - \text{AC}$$

$$\text{Schedule Variance (SV)} = \text{EV} - \text{PV}$$

$$\text{Variance at Completion (VAC)} = \text{BAC} - \text{EAC}$$

$$\text{Cost Variance Percentage (CV\%)} = \frac{\text{CV}}{\text{EV}}$$

$$\text{Schedule Variance Percentage (SV\%)} = \frac{\text{SV}}{\text{PV}}$$

$$\text{Cost Performance Index (CPI)} = \frac{\text{EV}}{\text{AC}}$$

$$\text{Schedule Performance Index (SPI)} = \frac{\text{EV}}{\text{PV}}$$

$$\text{To Complete Performance Index (TCPI)} = \frac{\text{BAC} - \text{EV}}{\text{EAC} - \text{AC}}$$

$$\text{Percent Complete} = \frac{\text{EV}}{\text{BAC}}$$

$$\text{Percent Spent} = \frac{\text{AC}}{\text{EAC (or BAC)}}$$

$$\text{Planned Percent Complete} = \frac{\text{PV}}{\text{BAC}}$$

$$\text{Grassroots/Calculated EAC} = \text{AC} + \text{ETC}$$

$$\text{Independent EAC \#1} = \frac{\text{BAC}}{\text{CPI}}$$

$$\text{Independent EAC \#2 (Worst Case)} = \text{AC} + \frac{\text{BAC} - \text{EV}}{\text{CPI} \times \text{SPI}}$$

Comparison of Total Slack and SPI

Slack	SPI	Condition
>0	>1	Ahead of schedule
<0	<1	Behind Schedule
<0	>1	Critical path activities are behind schedule but total project is ahead
>0	<1	Critical Path activities are ahead of schedule but the total project is behind

Total Project Cost Distribution

